Proposed Schedule		2018				2019				
		Sept	0ct	Nov	Dec	Jan	Feb	Mar	April	May
Task 1 Pro	oject Kick-Off, Analysis, & Recomme	endations								
Task 1.1	Project Initiation - Conference Call									
Task 1.2	Stakeholder Interviews									
Task 1.3	Community Kick-Off Workshop									
Task 1.4	Sign Regulations Analysis & Recommendations Report									
Task 2 Pre	eparation of Sign Regulations									
Task 2.1	Administrative Draft Sign Regulations									
Task 2.2	Public Review Draft Sign Regulations									
Task 3 Public Meeting, Public Hearings, & Adop										
Task 3.1	Public Workshop/Meeting with ZBWG (Trip 1)									
Task 3.2	Public Hearing with ARB (Trip 2)									
Task 3.3	Public Hearing with Select Board (if needed)									
Task 3.4	Public Hearing with Town Meeting									
Task 3.5	Prepare Final Adopted Sign Regulations									
Task 4 Pro	oject Coordination & Management									
Ongoing Project Coordination & Management (Bi-weekly calls)		L								
Кеу										
Staff Review TBD based on Town's meeting schedule Trip										