


MPLCP PHASES AND TIMELINE



- ✓ Reimagining our Libraries, 2015-2018
 - ✓ Letter of Intent, April 2023
 - ✓ Library Needs Assessment/Community Engagement, Oct. 2023-March 2024
 - ✓ Draft Building Program and MPLCP Application, January-April 2024
 - ✓ FinCom votes to recommend appropriating monies from the general fund along with pledged funds from the library for this project, March, 2024
-  **Town Meeting votes to appropriate local funding for planning and design phase (MPLCP matches \$100,000 if application is successful.)**
- Grant application due May 31, with certified votes with Town embossed seals submitted to MBLC by June 16, 2024.
 - MPLCP grants awards, Oct 2024
 - Release RFP for developer/architect, Nov-Dec 2024
 - Plans created for library space, based on building program, 2025
 - Options and cost estimates evaluated; Input sought from key stakeholders, 2025
 - Independent review of MPLCP Level of Design, 2025
 - Approval and appropriation of construction phase funding at spring Town Meeting, 2026
 - Construction costs estimates based on MPLCP Level of Design calculated, Feb, 2026
 - MBLC Commissioners vote to approve Construction phase grant award, March 2026
 - Estimated construction start in FY27/FY28