

#	VE Suggestion	Current (Gross Sq. Ft.)	Potential Savings	Yes	No
<b>Accepted VE Items</b>					
1	Comptroller	1,350	\$ 800,000	X	
2	Facilities Department	5,475	\$ 3,200,000	X	
<b>VE Items Under Review</b>					
3	IT Network and offices	4,725	\$ 2,700,000		
4	Payroll	2,325	\$ 1,300,000		
<b>Items for Consideration if Estimates Require</b>					
<b>Square Foot Reductions</b>					
5	PE/Athletic spaces	16,500			
6	Auditorium/ Music spaces	11,310			
7	6 larger classrooms (100 SF each)	900			
8	2 science labs	4,920			
9	Art classroom	2,025			
10	Larger Library/Learning Commons	1,681			
11	Menotomy Preschool	16,610			
12	LABBB	6,810			
13	School district offices	13,838			
14	Community Education	2,700			
15	Deletion of elevated bike ramp				
<b>Sample Building VE Items</b>					
16	Increase brick veneer and decrease paneling by 10%				
17	Decrease curtainwall, double glazed by 10%				
18	Decrease skylights by 10%				
19	Limit catwalks in auditorium				
20	Provide VCT in all areas in lieu of linoleum/rubber				
21	Delete Gym dividing net				
22	Reduce built-in casework in classrooms				
23	Decrease plantings				
24	Reduce photovoltaic by 10%				
25	Reduce geo-thermal by 10%				
<b>Contingency Reductions</b>					
26	Reduce construction and owner's contingencies to 4% and 2%				

Square footage and cost information are estimates only and are subject to change