## Proposed Timeline - Arlington Open Space and Recreation Plan Update

Troposed Timeline Armigion open space and near	2022																
Tasks	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May
Task 1. Public Outreach and Meetings																	
1.1 Open Space Committee Meetings	М		М		М		М		1			М					
1.2 Ongoing Public Engagement Strategies																	
1.3 Community Survey																	
1.4 Public Workshops						Р							Р				
Task 2. Review of Existing Plans																	
Task 3. Mapping																	
Task 4. Plan Development	•		•			•	•	•		•	•	•		•	•		
4.1 Sections 2 through 5																	
4.2 Sections 6 through 9																	
4.3 Assembling the Plan																	
4.4 Plan Approval																	

M - Meeting with Open Space Committee

S - Survey

Public Outreach Activities									
Town Staff Interviews (HW)									
Public Workshop #1 & Follow up Survey (HW)			P S						
Meetings in a Box (OSC)									
Targeted Engagement (2-3 meetings) (HW, OSC)									
Listening Posts (OSC)									
Survey on Goals & Objectives (HW)					S				
Follow up with Town Staff, Committees on Draft Action Plan (HW)									
Public Workshop/Event #2 (HW)						•	Р		

P - Public Workshop/Larger Public Event